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The traditional role of the Architect on UK building projects is well-known and has 
been the subject of much study and comment. However, recent surveys indicate that 
design-and-build arrangements now exceed traditional procurement in terms of their 
share of total UK construction. On such projects, architects and other designers are 
engaged, not by the employer, but under sub-contract to the main contractor. The 
question arises as to the effect this has had. This has been approached by considering 
architects and other design consultants as professional contractors, as opposed to trade 
contractors - a term adopted to describe the more traditional type of subcontractor. 
Within these distinctions there are contractual, managerial and cultural implications 
for the relationships between the parties. To explore this further, representatives of 
five main contractors were questioned on their relationships with the two types. Clear 
differences emerged in matters such as contract formation, price-setting, payment and 
claims; the treatment of selection, work scheduling, and defects / omissions was more 
complicated. Within trade contractors there is a strong argument for recognising a 
further category of specialist contractors, who include a design service in their work 
package.  Within the professional contractor category, architects were clearly 
differentiated from other design team members. The findings are analysed to suggest 
a theoretical framework with four dimensions that relate to process/product, 
attitude/motivation, working culture and relative power. The concern is not to be 
definitive at this stage, but to suggest an agenda for future research into the issues that 
have emerged.  
Keywords: Architect’s role, design-and-build contract, professional contractor, 
relationships.   
INTRODUCTION 
In 1958 the Royal Institute of British Architects (RIBA) published ‘The Architect and 
his4 Office’ (RIBA, 1958) a short booklet which broadly outlined of the methods of 
work and the role in society of the professional architect at that time. Almost 50 years 
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later the RIBA revisited the role of the architect and published ‘The Architect and the 
Changing Construction Industry’ (RIBA, 2000) – the titles, consciously or not, are 
well chosen and speak clearly of the changing position of the architect both in society 
and in the construction industry. A reading of the two texts reveals a considerable shift 
from the 1950’s industry order where the architect dominated the process as client 
advisor, ‘gate-keeper’ to the construction process and controller (as administrator) of 
the contractual relationship between promoter and builder; to a new order in 2000, 
where the architect’s position and role is as an inclusive member of the construction 
industry and, significantly, as a participant in, rather than the leader of, the process.  
What happened in the 50-year period between the publication of these two booklets 
has been well documented (e.g. by Nicholson, 1992; Schneider and Davies, 1995; 
Walker, 2000; Worthington, 2000; Pinnington, 2002). A reading of these texts reveals 
that two forces seem to be at work: one being a change in the view society takes of the 
status, role and nature of ‘professions’ in general (and the architectural profession in 
particular); the other being a shift in the way promoters buy buildings in the UK, 
where changes such as the increase in ‘non-traditional’ forms of procurement have 
served to alter both the relationships between ‘architect-promoter’ and ‘architect-
contractor’.  
This paper is principally concerned with the ‘architect-contractor’ relationship. It sets 
out to identify the main characteristics that define and influence this relationship and 
suggests how these can be categorised to allow for closer analysis. The work is further 
limited by the types of project examined. Winch (2000), following Masterman (1992), 
helpfully suggests three groupings for procurement systems: separated, integrated and 
mediated. This paper is concerned with an examination of the architect-contractor 
relationship in integrated (for example design-and-build) systems, but does not 
address the separated system – what is commonly referred to in the UK as ‘traditional 
contracting’ – or the less common mediated systems (e.g. Management Contracting or 
Construction Management). 
CHANGE IN THE CONSTRUCTION INDUSTRY 
Pinnington and Morris (2002) refer to ‘the distinctive paths of historical development 
that professions have taken’. Recent (i.e. over the last 20 years) developments in the 
construction industry have had a number of important implications for the 
architectural profession. These include: competition for non-design services between 
building professionals; increased formality and competition in bidding for 
commissions; and the rise of the professional project manager. Here, one particular 
path of historical development - a shift in the identity of those who commission 
architects – is explored.  
Procurement trends 
According to most recent investigations, ‘pure’ and ‘novated’5 design-and-build 
arrangements now exceed traditional procurement in terms of their share of the total 
value of UK construction. As a trend, this has been recognised for some time by 
regular commentators on the procurement trends within the industry and its growth 
has been traced to the late part of the twentieth century (Masterman, 1992: 52). It is 
                                                 
5 Hughes et al. (2006) describe novated design-and-build as occurring when ‘the client employs a 
design team for the early stages of the project (typically up to the planning permission stage)… and … 
then transferred to the builder…’. The ‘pure’ type of design-and-build occurs where the MC is at liberty 
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difficult (and perhaps unnecessary) to be precise about to the true current figures but a 
relatively recent and large-scale survey, by Hughes et al. (2006) measured their 
combined value at around 46% of sampled projects. This has involved a radical, 
sometimes painful, change in relationship between the parties,  not least in that 
between the design team (and in particular the lead designer, normally the architect) 
and the project’s main contractor.  No longer are architects exclusively commissioned 
by those who pay for the building (the traditional ‘building promoter client’), but 
increasingly by those who build the building (the ‘contractor client6’). This can be 
explained partly by the increasingly popularity of ‘new’ forms of procurement and 
partly as a result of contractors acting as property developers.  What are the 
implications of the shift for the contractor/architect relationship for both players? In 
what way might this inform an understanding of the traditional architect/building 
promoter relationship or indeed the wider architect/society relationship? These are 
questions which drive the research that is presented here. 
RELATIONSHIPS AND RESEARCH QUESTIONS 
In the course of carrying out a design-and-build project, the main contractor (MC) is 
required to enter into temporary relationships (i.e. for the duration of the project) with 
a number of subcontractors. Traditionally, these are production-based organisations 
responsible for carrying out an aspect of the physical works, supplying work, 
materials, or both; these will be referred-to as ‘trade contractors’ (TCs)7.  
Additionally, in the design-and-build situation, there will be other, design-based 
organisations, responsible for preparing the design and specification of an aspect of 
the works; such a designer might be called a ‘professional contractor’ (PC).  
Amongst the former grouping there are those who are responsible for both the 
construction of a part of the works and its design, who, following Bennett and Ferry 
(1990) can be referred-to as ‘specialist contractors’ (SCs). Since such organisations 
are fundamentally production-based rather than design-based organisations, they have 
not been differentiated (at least at the outset): the research starts with the distinction 
between two categories of subcontractor (TC and PC) and considers each relationship 
by reference to the other.  More specifically, it investigates: (i) whether differences 
between the MC/TC and MC/PC relationship be identified? and, (ii) if this is the case, 
what might be the significance of these differences and their implications? In order to 
create sensible limits for the work, the research focuses more strongly on one type of 
PC, namely the architect. The analysis is based on ‘turnkey’ design-and-build projects 
where the MC (the design-and-build contractor) and the PC (the design practitioner) 
are distinct firms with separate legal personalities (as opposed to an integrated ‘in-
house’ unit). Such design-and-build projects come in two distinct forms, mentioned 
earlier, namely, ‘pure’ and ‘novated’ forms and it is reasonable to suppose that this 
distinction will itself have different implications for the relationships in question. 
Relation to previous work in the area 
In their study of professional groups within larger organisations Bloor and Dawson 
(1994) suggest a number of organisational contexts. These include professional 
                                                 
6 On the basis that there is nothing new in the world, it could of course be argued that this is simply 
history turning full circle with a return for the architect to the original pre-19th C master builder role. 
7 This term has a particular contractual meaning in the context of a ‘Construction Management’ 
procurement system (see, for example, Newcombe, 1996) but the intention here is to describe the input 
of such a sub-contractor, rather than its contractual status. 
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organisations made up predominantly of one profession (a traditional architectural 
practice would be an example of this); large organisations employing a variety of 
professional groups; organisations comprising several different professions in multi 
disciplinary teams; and organisations consisting largely of non professionals with a 
few professionals employed. Importantly, the Bloor and Dawson study is concerned 
with established and fixed organisations (a ‘firm’ – for example a company or public 
authority) as opposed the temporary project-centred organisation more common in 
construction projects. Others have investigated and identified the differing 
organisational culture of architects and contractors (see, for example, Ankrah and 
Langford, 2005) but largely as distinct players, rather than in the context of a joined-
up project coalition.  As distinct from this earlier work, the present study sets out to 
examine the relationship of a particular professional group (architects) within a 
particular organisation (the design-build team) with the additional peculiarity of being 
brought together for a specific project: notably described by Cherns and Bryant (1984) 
as a ‘temporary multiorganization’. 
Winch and Schneider (1993) categorise architectural firms as typical of knowledge-
based firms that ‘articulate their distinctive competence around creativity’. This paper 
is particularly interested in exploring the issues that may arise from introducing a 
‘creative’ organisation into a ‘manufacturing’ organisation within the context of a set 
of prescriptive contractual delivery obligations. For example, construction contracts 
typically contain time obligations; the date by which the building is to be complete. 
How, in this context, is the architect’s creative process allowed to run its course 
without breaching the contractual obligations of the main contractor? How is 
something as intangible and open-ended as the arrival of inspiration reconciled with 
the very real and tangible threat of commercial damages for late delivery of the 
completed building?   Similar tensions are apparent when considering the different 
motivations of creative and manufacturing organisations working together. Dietrich 
and Roberts (1997) draw attention to ‘the fact that professional activities have 
significant externalities’. They go on to define ‘externalities’ as ‘effects of 
production/consumption activities that are not accounted for in an exchange of goods 
or services’. The effect of such externalities is of some potential significance when 
examining the architect/contractor relationship. Architects are not solely motivated by 
a desire to satisfy the needs or wishes of their customers, or by commercial measures 
of success (as ‘accounted for in an exchange of goods or services’). Architects are also 
motivated by professional belief systems that centre on producing work that has 
‘artistic merit’ - an externality in that it confers benefits over and above those enjoyed 
by the direct customer or client.  An important measure of this is critical acclaim; 
sometimes in the form of architectural awards8, or peer approval; and these are 
traditionally important motivating factors for architects. An interesting distinction, 
increasingly made by academics working in the humanities area of architectural 
history and criticism, is between ‘critical practice’ (characterised as reflective practice 
focused on creative innovation measured by critical acclaim) and ‘commercial 
practice’ (concerned with satisfying customer objectives and measured by commercial 
success).  To summarise, characteristics such as those highlighted by the literature 
(above) suggest that there will indeed be observable differences between professional 
and trade contractors, and it is the aim of the present study to explore this. 
                                                 
8 Architectural awards are traditionally given for the product (the building). A relatively recent trend is 
for some awards to recognise the process of the realisation of the building although this is usually in 
addition to rather than in place of artistic merit. 
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METHOD 
The fieldwork took the form of a five semi-structured interviews with construction 
companies. The criteria adopted in selecting these companies were that they were:  
1. familiar with both traditional and integrated (design-and-build) procurement; 
2. of such size as to offer a considerable reservoir of experience of the 
relationships under scrutiny. 
The main criteria for approaching individuals within the selected companies were 
their likely knowledge and experience of relationships with TC, SC and PCs over a 
range of situations (pre-tender to final account); that they were reasonably accessible; 
and of course, that they were amenable to questioning. The construction firms that 
were selected for interview were all from the Contract Journal Top 100 Construction 
Companies 2007 (Contract Journal, 2008): the smallest had reported annual sales of 
₤169 millions and the largest ₤3 billions. The respondents’ job titles reflected the level 
and extent of knowledge and experience required.  Subjects were first asked how often 
they worked in integrated (design-and-build) as opposed to traditional procurement 
structures, and, in the former case, how often that was ‘pure’ or ‘novated’. A follow-
up question sought to explore whether either approach had any significant difference, 
in terms of its effect on relationships with the designer (as a PC). 
The next questions sought to establish how the MC selected their trades (TC) and 
professional (PC) contractors; what form of agreement (industry standard, their own, 
or the subcontractor’s own) they entered into, and on what basis the price was set (e.g. 
was it a ‘lump sum’). Respondents were then asked on what basis each type of 
subcontractor (TC and PC) was typically paid, and whether retention was held. Such 
matters have been considered as proxies for different levels of power relationship 
between contracting parties (see, for example, Bresnen, 1991; Greenwood, 2005). 
The sharing of information has long been considered an important metric in principal-
agent theory (for a review, see Eisenhardt, 1989) and information is at the very root of 
(at least) one of the relationships under study, namely that of MC-PC.  One of the 
early project management tasks for the MC is to prepare a works programme.  
Respondents were asked to what extent the different types of subcontractor (i.e. TC 
and PC) were involved in this process; how their further contributions were 
controlled; and how shortcomings, such as defects or uncompleted work, were dealt 
with. Connected to the last question, the issue of claims was addressed: did the MC 
exact delay damages from either TCs or PCs, and did they make any other form of 
contractual claim against them? 
Finally, respondents were invited to share any other reflections they had concerning 
the relationships in question. 
RESULTS 
Of the five interviewees, all were heavily involved in design-and-build, which was 
generally thought to be currently the predominant procurement form9. Opinion was 
spilt over the extent of novation. Three of the five stated that projects were ‘almost 
invariably novated’, while a fourth claimed the opposite (‘almost all of our D&B is 
pure’) and the fifth, interestingly, reported that in his experience, many D&B projects 
were ‘Not officially novated … they are ‘passed’ to you by the client’. Whether this 
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comment of one interviewee. 
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constitutes an actual phenomenon or a localised ‘fudging’ of contractual issues 
remains open to question, and was not pursued at this stage. 
However, respondents were unanimous in feeling that their relationships with novated 
PCs were significantly different. As expected, the majority of comments indicated 
problems: ‘they still tend to “feel a pull” towards the client’; ‘high risk (elements) are 
often deliberately left until novation has occurred’; ‘its better if you could pick the 
team: they always feel … an obligation to their client’. However, one interviewee, 
whilst recognising these difficulties, felt that: It’s extremely difficult to manage … if 
an Architect is not novated across and the client maintains [sc. retains] him. If he’s not 
being novated and he is there to police the 2nd stage there will be conflict and cost 
implications and if you’re not controlling (him) he will stand fast on his design and 
you on your costs. 
Selection, price, payment and contract form 
There were differences between how TCs and PCs were selected. In cases where the 
PC was novated, there was, of course, no choice in the matter, but even when the MC 
had a choice, the selection was not based on price competition, an extreme example 
being where:  
we picked the architect on the basis that he’s worked with the client before, and knows 
a lot about the work ….and to be honest with you we haven’t had a discussion about 
price yet.  The selection of TCs was normally ‘competition based’, for example: 
They’re in the market place - you’re driven by price, so if you have 30 subcontractors, 
you’ve generally got to pick up the 30 cheapest.  
This was, however, in all cases, qualified by three factors: first, that all the firms 
interviewed had, or were in the process of delimiting their ‘lists’ of TCs to those with 
whom they felt they had a ‘relationship’; second, that although selection remained 
competitive, price was not always the criterion (one MC preferred a mix of ‘60% on 
price, 20% on the resource, 20% on the quality - we try to get away from price as 
much as we can’); and thirdly, that with certain trades ‘relationship becomes more 
prevalent’. Generally the less ‘critical’ the product or service the more likely it is for 
pure competition to be used. These ‘critical’ or ‘key’ subcontractors were invariably 
those that a design element was required from, in other words, the specialist 
contractors (SCs) referred-to earlier.  
As with their selection, MCs had little choice in the contract forms they used with 
novated PCs; this would normally have been established at an earlier stage between 
the PC and client. In the words of one interviewee,  
They usually tell you in the (tender) documentation what the architect’s fees are, and 
what the architect’s contract is. 
But even when a choice existed, the contract was invariably a standard ‘form of 
professional appointment’ (such as the RIBA form10). The same situation prevailed 
with price-setting, where the PS provided (and the MC accepted) a ‘percentage fee for 
their work based on overall project value’, though this would be ‘negotiated to a lump 
sum value before a contract is formed’. Terms of payment appeared to be more 
flexible (‘it all depends on them’) but generally based upon ‘a ‘draw down’ agreed up 
                                                 
10 The Standard form of Appointment for an Architect SFA/99 (Revised April 2004). RIBA 
Publications. 
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front at various stages of the RIBA plan of work’ or ‘on production of drawings’. In 
no cases was retention withheld from a PC. 
The position was entirely different with TCs. Contract forms ranged from ‘our own 
form of contract’ into which ‘you’ve got to step down the main contract conditions’ to 
situations where ‘we have a subcontractor who’s adamant he isn’t going to sign our 
subcontract, then we have the flexibility to go back to use a standard form’. These 
standard forms, when used are usually ‘just tweaked in one or two clauses by 
ourselves’. The TC on the other hand, would ‘get a specification package with 
builders quantities’ against which they would bid a lump sum, with its attendant risks 
(‘if they’ve missed something – tough, they can stand that: if we’ve missed 
something, then “yes” they get paid…’). Payment of TCs is usually ‘the old fashioned 
way, measure and value basis’, sometimes (rarely, it appears) by stage payments, and 
always accompanied by the deduction of retention (‘back-to-back with the main 
contract’).  
The sharing of information and involvement in the project planning process 
There was a consensus that it was difficult to ‘know’ and therefore control the design 
process. One MC commented that ‘we look for the “scope of services”… this is where 
we start to get into the grey area…’ There were, throughout the interviews comments 
such that attest to the intangibility of design. For example,  
With the (PC) it’s very, very difficult; it’s more intangibles that we’re dealing with. 
There’s always a knock-on effect. It’s never clear cut. Very difficult to say to a 
member of the design team ‘you’re responsible for that’ for the simple reason that 
every one else in the design team will have their fingers in the pie. 
All respondents referred to the use of an ‘IRS’ (Information Release Schedule) which 
appears to be now commonplace, even in traditional contractual arrangements. On 
larger projects the MC will have ‘a design manager who will draw up… and…send in 
draft form to the (PC) … (something that covers)… all the elements in the schedule’. 
A similar procedure is carried out with certain of the non-PC subcontractors, namely 
those that have been identified earlier as specialist contractors (SCs): 
For example in a 2-stage D&B; we tender steelwork… we get a preferred 
subcontractor … might not be the cheapest… in whatever’s left of the tender period 
we sit down with him, and with others that relate to his work, e.g. the curtain wall 
contractor, to make sure the interfaces, the tolerances…. are all tied together and all 
the risks are covered; and that he validates our initial programme ideas. And we do 
that with every key subcontractor: look at resources, lead-in times; a lot of validation 
of the programme. 
In the case of TCs, they are ‘much easier to control: on site ‘you do as you’re told’. In 
short, the MC ‘knows’ what the TC is doing and understands it. There are exceptions. 
One respondent considered that  
… actually the interface between (PC and TC) is becoming grey; designers are doing 
less detailing and more concept, and (TCs) are having to do that. 
Here, the respondent is alluding to production-based contractors that are involved with 
design: the type that was previously identified as specialist contractors (SCs). 
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Claims, defects or uncompleted work 
The subjects were asked whether they would pursue claims (such as delay damages) 
against TCs or PCs and what was their approach to defects or uncompleted work. 
Shortcomings with the PC’s services are not only more ‘intangible’ but more difficult 
to pursue. Taking the example of obtaining ‘as-built’ drawings, Its always a fight to 
get them; the job’s over, they’ve spent their fees. Our leverage would be their stage 
payments; that protects us.  In the case of TCs, such matters (e.g. rectifying defective 
work) are both more quantifiable and easily dealt with - ‘we keep the retention and we 
use that to offset any defects’- ‘we’re more aggressive with them –they’re used to it’; 
with PCs  It’s no good hitting them between the eyes. We can’t fall out with them as 
they hold the solution … even if it’s their problem. We’ll try to pursue it but … it 
depends on the size of the problem. Run-of the mill problems…you’re not going to 
fall out with them over 5 grand.   In terms of contractual claims, all respondents 
professed a general unwillingness to ‘get contractual’ but would do so with a TC 
(‘we’re more aggressive; but they are used to it’) but with a PC (the responses here 
particularly focussed on architects),  What you do … is thump the table, stamp your 
feet, ring his boss, get your boss to ring his boss, posture… you don’t sue (or claim). 
Why? I could be at an interview for a job [i.e. project] next week and he’s sitting 
across the table.  Instead, the approach is one of compromise: ‘at final account we’ll 
get our black book out they’ll get theirs’ and ‘At the end of the day there’s the final 
agreement meeting’. 
Other reflections 
A number of further interesting observations were made, some of which are 
appropriate in this brief analysis. It is clear that MCs regard PCs as a team-within-a 
team, and led (by default) by the architect (‘we always give the Architect the job of 
the Lead Consultant; he has to coordinate; the others aren’t used to it.). Whilst this 
works better than in the past (‘the situation is now more team orientated due to D&B’) 
it is not perfect (‘they’re not as integrated as teams should be’: there was ‘still an 
arrogance…(in)…all the professionals’ and architects were singled-out  as 
‘individualists’, ‘keen on aesthetics’ whose view of success is ‘design awards’.  
CONCLUSIONS 
In analysing the evidence (a sample of which has been given) it is possible to propose 
a framework that differentiates the contributors to D&B construction projects, 
assessed through their relationships with the main contractor, using four dimensions. 
Within these dimensions, there are clear differences between what have been called 
TC and PC organisations11. The ‘dimensions’ are briefly discussed as follows, where 
they are endowed with some tentative theoretical underpinning: 
Aspects of the process and product 
Distinctions were evident between the ‘creativity’ of the PC and the ‘manufacture’ of 
the TC and their relative ease of understanding by the MC. These are clear examples 
of the concepts of ‘hidden information’ and ‘hidden action’ that are significant 
features of Principal/Agent theory. 
                                                 
11 Additionally, within the TC (trade contractor) category, it is likely that a sub-category of specialist 
contractors (SCs) would emerge as significantly distinct; and within PCs (professional contractors) a 
clear difference exists between architects and others. 
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Attitude, focus and motivation 
The TC has the same commercial measures of success (profit, delivery) and failure 
(loss, compensation) as the MC, and performance is measured in terms of satisfying 
specifications. The PC, as a business entity, shares these, but with the addition of 
‘externalities’ (peer approval, design awards) measured against ‘ideals’, which include 
aesthetics (for architects), environmental (M&E designers), innovation (Structural). 
Working culture and team commitment 
It appears that trade contractors are more likely to ‘fit’ with a team-centred approach 
with high levels of hands-on management and shared recognition. The professional 
contractor, on the other hand, particularly the architect, has an individual-centred 
approach, accustomed to high levels of professional autonomy and strong 
identification of personal authorship. 
Relative Power 
The reliance of TCs on tendering and price to obtain work, compared with the PCs’ 
regular mode of appointment, indicates a considerable difference in their relative 
bargaining positions with the MC. Contracts terms were imposed upon TCs, whereas 
with PCs the situation was reversed. Most of all, the ‘contractual’ attitude to the TC 
was nowhere found to exist towards PCs. In the case of architects, whilst some of this 
power could be considered ‘hereditary’, it nevertheless remained very real to MCs.   
Summary 
The work presented here is limited: it relies on only five interviews, and the analysis is 
brief; respondents’ views on PCs were almost entirely about architects, and this is 
where the focus of this paper remains; clear differences emerged between architects 
and other members of the D&B design team, but these were not explored in any depth. 
Further research would serve to draw out these issues. Similarly, the study was limited 
to building work. The civil engineering subsector, with its parallel traditional 
hierarchies and similar move to design-and-construct projects, would provide an 
interesting comparison, not exploited by the authors. The findings are, nevertheless, 
offered as a fascinating insight into a changing role. At the start of the 21st Century, 
architects find themselves in a world in which the promoters of building increasingly 
choose contractor-led coalitions for the delivery of their buildings. This will have, and 
has already had, significant implications for the architectural profession and for the 
construction industry. For society at large, the end product of the construction process 
is the building. Although this research is concerned with examining the commercial, 
institutional and organisational issues surrounding the delivery of projects, there is no 
reason to suppose that what might be perceived as improvements in the process will 
automatically lead to improvements in the product. The implications of this shift for 
the quality of our buildings - for architecture as opposed to architects - is outside the 
scope of this paper, but not forgotten. 
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